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ESTIMATE RUN 10/01/2007

ESTIMATE SUMMARY 13:36:29

CONTID: C14986 ESTIMATE NO: 0014 PROG SPEC YR:2005

PCN: 14986-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 146.( DAYS TIME ALLOW: 180 WORK DAYS

I-76:Sedgwick to State Line PERCENT TIME: 81.11 ORIG TIME ALLOW: 180 WORK DAYS

PROJECT NO: IM 0762-043
I-76:Sedgwick to State Line

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/01/2007 DATE TIME STARTED 08/21/2006
20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 08/21/2006

CURRENT PROJECT AMT:

AWARD PROJECT AMT:

PERCENT COMPLETE:

FUNDS AVAILABLE:

TOTAL CLAIMS:

$ 13,720,949.46 PARTICIPATING $
$ 12,054,086.36 NON-PARTICIPATING

84.84% TOTAL EARNINGS
$ 2,080,662.74 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

11,640,286.72

0.00

11,640,286.72
6,189.00

11,646,475.72
-180,811.30

0.00

11,465,664.42
0.00

0.00

11,465,664.42

PAYMENT DUE

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:

s 2,062,523.55
0.00

2,062,523.55
-107,045.26

1,955,478.29
0.00
0.00

1,955,478.29
0.00

0.00

1,955,478.29

s 1,955,478.29



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00019
0010 202-00033
0015 202-00210
0020 202-00220
0025 202-00226
0030 202-00250
0035 202-00700
0040 202-00900
0045 202-01130
0050 202-01300
0055 202-06000

C14986
14986-BID
IM 0762-043
ITEM
DESCRIPTION

REMOVAL OF INLET

REMOVAL OF PIPE

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (SPECIAL)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF CONCRETE FOOTING

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

REMOVAL OF DETOUR

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0014
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UNIT PRICE
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ESTIMATE RUN 10/01/2007

AMOUNT
THIS
PERIOD
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AMOUNT
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1,161.
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CONTID: C14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00210 BORROW (COMPLETE IN PLACE) 53,691.000 22,185.000
cy 21,128.000 158,460.00
7.50000 43,313.000 324,847.50
0065 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0070 203-01500 BLADING 500.000 103.500
HOUR 0.000 0.00
130.00000 103.500 13,455.00
0072 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
110.00000 5.000 550.00
0075 208-00005 *EROSION LOG 2,000.000 1,500.000
LF 0.000 0.00
5.00000 1,500.000 7,500.00
0080 208-00011 *EROSION BALES (WEED FREE) 500.000 490.000
EACH 0.000 0.00
13.00000 490.000 6,370.00
0085 208-00020 *SILT FENCE 9,653.000 9,653.000
LF 0.000 0.00
1.30000 9,653.000 12,548.90
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
LS 0.000 0.00
3,000.00000 0.500 1,500.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.670
LS 0.140 2,380.00
17,000.00000 0.810 13,770.00



CONTID: 14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00810 *RESET GROUND SIGN 38.000 38.000
EACH 0.000 0.00
300.00000 38.000 11,400.00
0115 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0120 210-01200 *RESET END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 85.000 26.450
ACRE 0.000 0.00
330.00000 26.450 8,728.50
0130 212-00032 *SOIL CONDITIONING 35.000 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 150.000 26.590
ACRE 0.000 0.00
230.00000 26.590 6,115.70
0140 213-00061 *MULCH TACKIFIER 30,000.000 5,236.000
1B 0.000 0.00
1.60000 5,236.000 8,377.60
0142 213-00100 SOIL BINDER 4.990 4.990
ACRE 0.000 0.00
475.00000 4.990 2,370.25
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 6,318.000
sy 0.000 0.00
1.10000 6,318.000 6,949.80
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,000.000 969.890
TON 0.000 0.00
17.00000 969.890 16,488.13
0151 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,906.000 2,301.000
cy 605.000 18,742.90
30.98000 2,906.000 90,027.88



CONTID: C14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 69,095.000 69,095.000
sy 0.000 0.00
2.50000 69,095.000 172,737.50
0160 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 72,635.000 72,635.000
(0-8")
SY 0.000 0.00
2.65000 72,635.000 192,482.75
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 271.140 202.420
TON 68.720 13,056.80
190.00000 271.140 51,516.60
0170 403-34641 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,500.000 18,379.320
TON 0.000 0.00
78.00000 18,379.320 1,433,586.96
0175 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,965.000 947.600
TON 452.280 38,443.80
85.00000 1,399.880 118,989.80
0180 412-00000 FURNISH CONCRETE PAVEMENT 54,000.000 40,120.000
cY 13,695.000 1,191,465.00
87.00000 53,815.000 4,681,905.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cy 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cY 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cy 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cY 0.000 0.00
17.39000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 998.444
cY -998.444  -17,362.94

17.39000 0.000 0.00



CONTID: C14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14986-BID ESTIMATE RUN
PROJECT: IM 0762-043 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 MATERIAL ALLOWANCE 11,464.999
cy -11,464.999 -89,682.32
7.82227 0.000 0.00
0185 412-00050 *PLACE CONCRETE PAVEMENT 188,708.000 138,789.000
sY 49,606.000 486,138.80
9.80000 188,395.000 1,846,271.00
0190 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,980.000 3,980.000
sy 0.000 0.00
67.00000 3,980.000 266,660.00
0195 412-01200 *CONCRETE PAVEMENT (12 INCH) 11,290.000 11,290.000
sy 0.000 0.00
44.00000 11,290.000 496,760.00
0195 MATERIAL ALLOWANCE 0.000
sy 0.000 0.00
2.60738 0.000 0.00
0197 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000
LF 16.000 2,240.00
140.00000 16.000 2,240.00
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 638.000 350.000
LF 0.000 0.00
26.00000 350.000 9,100.00
0205 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0210 606-02005 *END ANCHORAGE (FLARED) 4.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0215 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 550.000 0.000
LF 295.000 1,180.00
4.00000 295.000 1,180.00



CONTID: C14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT : IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00001 *DELINEATOR (TYPE I) 242.000 242.000
EACH 0.000 0.00
14.00000 242.000 3,388.00
0230 612-00002 *DELINEATOR (TYPE II) 116.000 39.000
EACH 0.000 0.00
15.00000 39.000 585.00
0235 612-00003 *DELINEATOR (TYPE III) 420.000 8.000
EACH 0.000 0.00
16.00000 8.000 128.00
0238 613-00200 2 INCH ELECTRICAL CONDUIT CO 003 1,247.000 1,247.000
LF 0.000 0.00
17.00000 1,247.000 21,199.00
0239 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 132.000 132.000
LF 0.000 0.00
17.40000 132.000 2,296.80
0240 613-05000 *DIRECT-BURIAL CABLE 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0241 613-07050 PULL BOX (13"X24"X18") DEEP 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
0245 613-10000 *WIRING 1.000 0.500
L S 0.000 0.00
2,000.00000 0.500 1,000.00
0250 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0250 MATERIAL ALLOWANCE 3.000
EACH 0.000 0.00
2,063.00000 3.000 6,189.00
0255 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
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PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 613-50410 *LIGHT STANDARD (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
4,600.00000 5.000 23,000.00
0265 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM 0.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0266 613-70400 LUMINAIRE HIGH PRESSURE SODIUM 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0270 614-80387 *RUMBLE STRIP (GRINDING) 72,624.000 72,624.000
LF 0.000 0.00
0.10000 72,624.000 7,262.40
0275 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0280 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 16.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0285 617-00012 12 INCH CULVERT PIPE 220.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0287 617-03010 DETOUR CULVERT PIPE 251.000 251.000
LF 0.000 0.00
59.00000 251.000 14,809.00
0290 621-00450 *DETOUR PAVEMENT 10,274.000 9,460.000
sy 814.000 27,676.00
34.00000 10,274.000 349,316.00
0295 625-00000 *CONSTRUCTION SURVEYING 1.000 0.840
L S 0.000 0.00
120,000.00000 0.840 100,800.00
0300 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
550,000.00000 1.000 550,000.00
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PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT : IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 627-00001 *PAVEMENT MARKING PAINT 867.000 863.000
GAL 4.000 116.00
29.00000 867.000 25,143.00
0310 627-00005 *EPOXY PAVEMENT MARKING 800.000 0.000
GAL 0.000 0.00
96.00000 0.000 0.00
0315 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 600.000 255.000
EACH 47.000 493.50
10.50000 302.000 3,171.00
0317 627-30210 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0320 630-00000 *FLAGGING 5,000.000 2,667.500
HOUR 314.500 7,862.50
25.00000 2,982.000 74,550.00
0325 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 59.000
DAY 0.000 0.00
160.00000 59.000 9,440.00
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 350.000 160.000
DAY 14.000 7,350.00
525.00000 174.000 91,350.00
0335 630-80002 *FLASHING BEACON (SOLAR) 14.000 7.000
EACH 5.600 5,600.00
1,000.00000 12.600 12,600.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 1.600 280.00
175.00000 3.600 630.00
0345 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 3.200 960.00
300.00000 7.200 2,160.00
0350 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 1.500
EACH 1.200 540.00
450.00000 2.700 1,215.00
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PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 213.000 106.500
EACH 85.200 8,094.00
95.00000 191.700 18,211.50
0360 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 49.500
EACH 39.600 5,346.00
135.00000 89.100 12,028.50
0365 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 65.000 31.000
EACH 24.800 3,348.00
135.00000 55.800 7,533.00
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,321.000 644.500
SF 515.600 8,765.20
17.00000 1,160.100 19,721.70
0375 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.800 6,560.00
8,200.00000 1.800 14,760.00
0380 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 2.400 8,880.00
3,700.00000 5.400 19,980.00
0385 630-80360 *DRUM CHANNELIZING DEVICE 350.000 173.500
EACH 138.800 6,384.80
46.00000 312.300 14,365.80
0390 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 4.500
EACH 3.600 273.60
76.00000 8.100 615.60
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.800 3,680.00
4,600.00000 1.800 8,280.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 440.000 220.000
LF 176.000 4,576.00
26.00000 396.000 10,296.00
0405 630-80380 *TRAFFIC CONE 600.000 300.000
EACH 240.000 4,080.00

17.00000 540.000 9,180.00
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PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 630-80391 *CHANNELIZING DEVICE (FIXED) 457.000 228.500
EACH 182.800 15,903.60
87.00000 411.300 35,783.10
0415 630-80430 RUMBLE STRIP (PORTABLE) 10.000 5.000
EACH 4.000 408.00
102.00000 9.000 918.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 16,800.00
21,000.00000 1.800 37,800.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 535,000.000 42,738.920
FA 0.000 0.00
1.00000 42,738.920 42,738.92
0435 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70020 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0445 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400
FA 0.000 0.00
1.00000 674.400 674.40
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70190 F/A ELECTRIC SERVICE 7,843.620 7,843.620
FA 0.000 0.00
1.00000 7,843.620 7,843.62
0460 700-70220 F/A PHONE SERVICE 1,158.600 1,158.600
FA 0.000 0.00

1.00000 1,158.600 1,158.60



CONTID: C14986 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14986-BID ESTIMATE RUN 10/01/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0014 13:36:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0465 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A WEATHER MONITOR SENSORS 8,119.560 8,119.560
FA 0.000 0.00
1.00000 8,119.560 8,119.56
0487 900-00004 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE 3,434.000 3,434.000
cy 0.000 0.00
15.00000 3,434.000 51,510.00

CAT 0200 CURRENT AMT $ 13,694,039.46 $1,954,368.295 11,619,565.72

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0198 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,110.00
1,110.00000 1.000 1,110.00
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 26,910.00 $ 1,110.00$ 26,910.00

PROJECT TOTAL CURRENT AMT $ 13,720,949.46 $1,955,478.29 % 11,646,475.72



